GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Roads & Buildings Department – ROB - "Construction of ROB @ L.C No.485 corresponding to Railway Km.745/16 between stations Kasimkota – Anakapalli at KM 0/6 of Anakapalli – Chodavaram road to Vijayawada – Visakhapatnam road (via) Lakshmidevipeta **(VSMD139)** in Anakapalli town limits in Visakhapatnam District" - Revised Administrative Sanction – Accorded - Orders – Issued.

==========

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 413 Dated: 06-09-2018

Read the following:-

1) G.O.Ms.No.53, TR&B(R.II) Dept., Dt.11.02.2009.
2) From the CE(R&B), RSW & Buildings, Vijayawada, Lr. No.54846/ EE(TEC) / DEE- 6/AEE-2/2015, dt.30.05.2017.
3) From the CE(R&B), RSW & Buildings, Vijayawada, Lr. No.54846/EE(TEC) / DEE- 6/AEE-2/2015, dt.12.07.2018.

***

ORDER :

In the G.O. 1st read above, Govt. have accorded administrative sanction for an amount of Rs. 3800.00 lakhs for the work "Construction of ROB @ L.C No.485 corresponding to Railway Km.745/16 between stations Kasimkota – Anakapalli at KM 0/6 of Anakapalli – Chodavaram road to Vijayawada – Visakhapatnam road (via) Lakshmidevipeta **(VSMD139)** in Anakapalli town limits in Visakhapatnam District."

2. The CE(R&B), RSW & Buildings, Vijayawada in his letter 2nd read above, has stated that the work was entrusted to M/s K. Venkataraju Engineers & Contractors to complete the work by 15.09.2015. The contractor could not be commence the work due to delay in land acquisition. Further, the Government has permitted to close the above contract on mutual consent basis. Accordingly, the above work was closed and estimate is revised incorporating the enhanced LA provision. The Revised estimate is technically approved for an amount of Rs.53.80 Crore with Common SSR 2016-17 and accorded restricted technical sanction for an amount of Rs.38.00 Crore as against Administrative Sanction of Rs.38.00 Crore. The Collector, Visakhapatnam District has informed that the LAO & Revenue Divisional Officer passed the Award in respect of Land Acquisition of private land for an extent of Ac.1-47 Cts for construction of above ROB. Therefore, the CE(R&B), RSW & Buildings, Vijayawada has requested to accord revised Administrative Sanction for an amount of Rs.5380.00 lakh.

3. In the circumstances stated by the CE(R&B), RSW & Buildings, Vijayawada, Govt., after careful examination hereby accord Revised Administrative Sanction for an amount of Rs.5380.00 Lakhs (Rupees fifty three crore eighty lakh only) based on Common SSR 2016-17 as against the Original Administrative Sanction amount of Rs.3800.00 Lakh based on Common SSR of 2008-09 vide G.O.Ms.No.53, TR&B(R.II)Dept, dt. 11.02.2009 for the work of "Construction of ROB in lieu of L.C No. 485 corresponding to Railway K.M 745/ 14-16 between stations Kasimkota – Anakapalli at Km. 0/6 of Anakapalli – Chodavaram road to Vijayawada – Visakhapatnam road (via) Lakshmidevipeta **(VSMD139)** in Visakhapatnam District" under the following Head of Accounts:

i) Construction of ROB with approaches **:** Rs.3130.00 lakh
under Head of Account 5054-05-MH101-GH11-SH(04)-530-531; and

ii) Towards Land Acquisition: Rs.2250.00 lakh
under Head of Account 5054-05-MH101-GH11-SH(04)-530-532,
amounting to a total of Rs.5380.00 lakh.

4. The Chief Engineer (R&B) RSW & Buildings, Vijayawada, shall take necessary action in the matter accordingly.

(PTO)

5. This order issues with the concurrence of the Finance(FMU-TR&B) Department vide their U.O.Note No.17023/82/FMU.TR&B/2018, Dt.20.08.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) RSW & Buildings, A.P, Vijayawada.
The Pay & Accounts Officer, A.P, Vijayawada.
The Director of Works & Projects, A.P, Vijayawada.
The District Treasury Officer, Visakhapatnam.
Copy to:
The Finance (FMU- T R&B) Dept., A.P. Secretariat, Velagapudi.
The OSD to Hon'ble M(R&B) for information.
The PS to Special Chief Secretary to Govt., T R&B Dept. for information.
SF/SC.

//Forwarded:: By Order//

SECTION OFFICER